

Trouble viewing? Click here to view in your browser.

December 2014


PHR for LTSS Demo archive

In This Issue

- What has been happening? · What's coming up? · What are the PHR for LTSS Demo's goals?
- Where can I learn more? ·

What has been happening?

The **Project Timeline** is shown below:



Wave One Work Proceeds. Here's an overview of the work that has been done so far in Wave One:

1. Personal Health Record:

- Continued clarification of business requirements for two projected Releases of the Personal Health Record
- Began work on RFP expected to be published in April
- Conducted internal discussions about internal DHS work needed to support the PHR

2. **e-LTSS Standard:**
 - Participated in weekly meetings of the Office of National Coordinator's [Standards & Interoperability Framework](#), providing input on the formulation of the charter for the e-LTSS standard.
3. **Beneficiary Experience Survey:**
 - Awaiting completion of the survey by other states and analysis of data by CMS vendor
4. **CARE Functional Assessment**
 - Awaiting finalization of the modified CARE Functional Assessment by the Technical Expert Panel

What's coming up?

Internal Requirements Workshops will be conducted in January to:

1. Finalize requirements for the PHR for functionality, security, privacy, performance and usability. These requirements will be included in the RFP to be published in April, 2015.
2. Identify and initiate internal DHS projects that will be needed to implement and support the PHR.

What are the PHR for LTSS Demo's goals?

1. Demonstrate use of an untethered **Personal Health Record (PHR)** system with beneficiaries of LTSS;
2. Identify, evaluate and test an **electronic Long Term Services and Supports (e-LTSS) standard** with the Office of the National Coordinator's (ONC) Standards and Interoperability (S&I) Framework process;
3. Field test a **Beneficiary Experience Survey** within multiple CB-LTSS programs for validity and reliability; and
4. Field test a modified set of **Continuity Assessment Record and Evaluation (CARE) Functional Assessment** measures for use with beneficiaries of CB-LTSS programs.

Where can I learn more?

- Check out the [PHR for LTSS Demo Web page](#)
- Contact business project manager **Tom Gossett** at 651-431-2601 or tom.l.gossett@state.mn.us

You are subscribed as tom.l.gossett@state.mn.us to **PHR for LTSS Demo**. For more information about the PHR for LTSS Demo, visit us on the [DHS website](#). [Unsubscribe](#) from this list.

[Forward this message](#)

Disclaimer: You will receive system-generated emails with links to the information you signed up for when you subscribed. This service is provided to you at no charge by the Minnesota Department of Human Services. [Privacy Policy](#)

Caution: This e-mail and attached documents, if any, may contain information that is protected by state or federal law. E-mail containing private or protected information should not be sent over a public (nonsecure) Internet unless it is encrypted pursuant to DHS standards. This e-mail should be forwarded only on a strictly need-to-know basis. If you are not the intended recipient, please: (1) notify the sender immediately, (2) do not forward the message, (3) do not print the message and (4) erase the message from your system.