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Release Date Minus

Requirements due 26
Specification drafted 20
Coding (sprints) start 19
Testing start 15
Training material ready 6
Pilot candiate build start 6
Pilot start/SSIS DHS install 4
Release date

Holiday
Release date

17.2

17.1

Color Key

1/9/2017 4/18/2017

October November

7/17/2017 10/16/2017

2/20/2017 5/30/2017 9/5/2017 12/4/2017

"X" Weeks

10/31/20171/24/2017

2/14/2017

5/2/2017

4/10/2017

5/15/2017

7/17/2017
8/1/2017

4/18/20171/9/2017

11/7/2016 8/14/2017

10/16/2017

7/17/2017

17.2

September

4/17/201710/10/2016
10/3/2016
8/22/2016

7/10/2017
11/29/2016 2/27/2017

1/17/2017
1/10/2017

December

17.3

17.4

SSIS 2017 Release Schedule
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